COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 05/ 2018

ESTI MATE SUMVARY 10: 15: 06
CONTI D: C20842 ESTI MATE NO 0006 PROG SPEC YR: 2005
PCN: 20842- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 185.0 DAYS TIME ALLOW 10/ 25/201 FI XED COMPLETI ON DAT
US 40 RABBI T EARS VEST PERCENT TIME:  100. 00 ORI G TIME ALLOW 10/ 12/201 FI XED COVPLETI ON DAT
PROJECT NO NHPP0402- 092
US 40 RABBIT EARS WEST
NAME OF ROAD:
PROQJECT COUNTI ES: ROUTT GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 25/ 2018 DATE TI ME STARTED 04/24/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 24/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED 10/25/2018
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED 10/ 25/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 24/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 7,226, 904.56 PARTI Cl PATI NG $  7,226,904.56 $ 953, 542. 22
AWARD PRQJECT AMI: $ 6, 358,593. 47 NON- PARTI O PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 7,226, 904. 56 953, 542. 22
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,226, 904. 56 953, 542. 22
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 95, 378. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 7,131, 525. 66 953, 542. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 7,131, 525. 66 953, 542. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 953, 542. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010 202-00240

0015 202-00250

0020 202-00810

0025 202-00821

0030 202-01130

0035 202-01140

0040 202-01300

0045 203-01500

0050 203-01550

0055 203-01582

C20842

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Bl adi ng

Dozi ng

20842-BI D

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPP0402- 092

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenment Marking (Ginding)

Ground Sign

Si gn Panel

Guardrail Type 3

Guardrail Type 4

End Anchor age

Truck (Dunp)

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
59. 000
EACH
10. 00000
323, 525. 000
sy
1. 00000
98, 522. 000
SF
0. 90000
6. 000
EACH
79. 00000
11. 000
EACH
53. 00000
5, 368. 000
LF
4. 50000
960. 000
LF
9. 00000
30. 000
EACH
195. 00000
23.000
HOUR
92. 00000
0. 000
HOUR
190. 00000
54.000
HOUR

85. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
59. 000
59. 000

323, 525. 000
0. 000
323, 525. 000

100. 000
98, 422. 000
98, 522. 000

0. 000
6. 000
6. 000

0. 000
11. 000
11. 000

5, 368. 000
0. 000
5, 368. 000

960. 000
0. 000
960. 000

30. 000
0. 000
30. 000

23. 000
0. 000
23.000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000
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ESTI MATE RUN 11/ 05/ 2018

590.

88, 579

474.

583.

.00

80

.00

.00

.00

.00

.00

.00

10: 15: 06

AMOUNT

590.

323, 525

88, 669

474.

583.

24, 156

8, 640

5, 850

2,116

4,590

00

00

80

00

00

00

00

00

00

.00

00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 29. 000 29. 000
HOUR 0. 000 0. 00
97. 00000 29. 000 2,813.00
0065 203-01594 Conbi nati on Loader 30. 000 30. 000
HOUR 0. 000 0. 00
97. 00000 30. 000 2,910. 00
0070 203-01597  Potholing 13. 000 12.500
HOUR 0. 500 160. 00
320. 00000 13. 000 4,160. 00
0075 203-02330 Laborer 23.000 22.500
HOUR 0.500 15. 50
31. 00000 23.000 713.00
0080 208-00002 Erosion Log Type 1 (12 Inch) 592. 000 592. 000
LF 0. 000 0. 00
20. 00000 592. 000 11, 840. 00
0085 208-00033 Sedi ment Trap 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2, 000. 00
0090 208-00041  Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0095 208-00103 Renoval and Disposal of Sedinent (Labor) 17. 000 13. 000
HOUR 4.000 140. 00
35. 00000 17. 000 595. 00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3.000 450. 00
0110 208-00207 Er osi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 2.000 158. 00
79. 00000 2.000 158. 00
0120 212-00006 Seedi ng (Native) 0. 400 0. 060
ACRE 0. 340 544.00
1, 600. 00000 0. 400 640. 00
0125 212-00032  Soil Conditioning 0. 400 0. 060
ACRE 0. 340 799. 00
2, 350. 00000 0. 400 940. 00
0130 213-00012 Spray-on Mil ch Bl anket 0. 300 0. 000
ACRE 0. 300 1, 560. 00
5, 200. 00000 0. 300 1, 560. 00
0135 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 311. 000 311. 000
d ass
Sy 0. 000 0.00
4.50000 311. 000 1, 399. 50
0140 304-06000  Aggregate Base Course (Cl ass 6) 2,935. 750 2,935. 750
TON 0. 000 0. 00
39. 00000 2,935.750 114, 494. 25
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 735. 760 735. 760
TON 0. 000 0.00
150. 00000 735. 760 110, 364. 00
0150 403-34701 Hot M x Asphalt (G ading SX) (75) 39, 578. 610 39, 578. 610
TON 0. 000 0. 00
54. 00000 39, 578. 610 2,137, 244.94
0155 411-03355  Asphalt Cenment Perfornmance Grade (PG 58-34) 2,076. 410 2,076.410
TON 0. 000 0.00
300. 00000 2,076. 410 622, 923. 00
0160 411-10255 Enul sified Asphalt (Sl ow Setting) 10, 088. 000 10, 088. 000
GAL 0. 000 0. 00
3.00000 10, 088. 000 30, 264. 00
0165 606- 00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 5, 150. 000 2,687.500
LF 2,462.500 46, 787. 50

19. 00000 5, 150. 000 97, 850. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00716 Guardrail Type 7 (Style CA) (Special) 960. 000 960. 000
LF 0. 000 0. 00
105. 00000 960. 000 100, 800. 00
0175 606-01370 Transition Type 3G (31 Inch MGS) 8. 000 0. 000
EACH 8. 000 12, 680. 00
1, 585. 00000 8. 000 12, 680. 00
0180 606-01385 Transition Type 3J (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
1, 085. 00000 2.000 2,170.00
0185 606- 01390 End Anchorage Type 3K (31 Inch M3S) 2.000 2.000
EACH 0. 000 0. 00
1, 075. 00000 2.000 2,150.00
0190 606-02005 End Anchorage (Flared) (31 Inch MGS) 28. 000 10. 000
EACH 18. 000 41, 850. 00
2,325. 00000 28. 000 65, 100. 00
0195 609-60011 Curb Type 6 (Section M 38. 000 0. 000
LF 38. 000 2,090. 00
55. 00000 38. 000 2,090. 00
0200 612-00001 Del i neator (Type I) 70. 000 62. 000
EACH 8. 000 184. 00
23. 00000 70. 000 1, 610. 00
0205 612-00002 Del i neator (Type I1) 43. 000 26. 000
EACH 17. 000 408. 00
24. 00000 43. 000 1,032.00
0210 612-00003 Del i neator (Type Il1) 48. 000 41.000
EACH 7.000 175. 00
25. 00000 48. 000 1, 200. 00
0215 614-00011 Sign Panel (Cass I) 7.000 0. 000
SF 7.000 147. 00
21. 00000 7.000 147.00
0220 614-00012 Sign Panel (Cass I1) 357. 000 0. 000
SF 357. 000 8,211.00

23. 00000 357. 000 8, 211. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00013 Sign Panel (Cass I11) 72.000 0. 000
SF 72.000 1,152. 00
16. 00000 72.000 1, 152. 00
0230 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000 0. 000
Sli pbase)
EACH 12. 000 4,380. 00
365. 00000 12. 000 4, 380. 00
0235 614-72875 Loop Detector Wre 914. 000 914. 000
LF 0. 000 0.00
15. 25000 914. 000 13, 938. 50
0240 614-73005 Piezo (Electric) (Cass I1) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0245 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0.00
0. 28000 0. 000 0. 00
0250 625-00000 Construction Surveying 1. 000 0. 890
LS 0.110 2,200. 00
20, 000. 00000 1. 000 20, 000. 00
0255 626- 00000 Mobi I'i zati on 1. 000 0. 627
LS 0.373 326, 375. 00
875, 000. 00000 1. 000 875, 000. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 850
LS 0. 150 4, 500. 00
30, 000. 00000 1. 000 30, 000. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 1, 026. 000 0. 000
GAL 1, 026. 000 71, 820. 00
70. 00000 1, 026. 000 71, 820. 00
0270 627-00013 Pavenment Marking Paint (H gh Build) 2,887.000 2,887.000
GAL 0. 000 0. 00
43. 00000 2, 887. 000 124, 141. 00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 485. 000 0. 000
Spec
(sp SF 485. 000 7,275. 00

15. 00000 485. 000 7,275.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20842-BID ESTI MATE RUN 11/ 05/ 2018
PRQIECT NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0280 630- 00000 Fl aggi ng 10, 596. 000 10, 257. 000
HOUR 339. 000 9, 322.50
27.50000 10, 596. 000 291, 390. 00
0285 630- 00007 Traffic Control Inspection 62. 000 49. 000
DAY 13. 000 4,550. 00
350. 00000 62. 000 21, 700. 00
0290 630-00012 Traffic Control Managenent 115. 000 102. 000
DAY 13. 000 16, 250. 00
1, 250. 00000 115. 000 143, 750. 00
0295 630-80001 Fl ashi ng Beacon (Portabl e) 5. 000 4. 500
EACH 0. 500 105. 00
210. 00000 5. 000 1, 050. 00
0300 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0305 630-80341  Construction Traffic Sign (Panel Size A) 28.000 25. 200
EACH 2.800 117. 60
42.00000 28. 000 1,176.00
0310 630-80342  Construction Traffic Sign (Panel Size B) 135. 000 121. 500
EACH 13.500 567. 00
42.00000 135. 000 5,670. 00
0315 630-80343  Construction Traffic Sign (Panel Size O 18. 000 16. 200
EACH 1.800 75. 60
42.00000 18. 000 756. 00
0320 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 800. 00
2, 000. 00000 4.000 8, 000. 00
0325 630-80359 Portabl e Message Sign Panel 465. 000 439. 000
DAY 26. 000 2, 340.00
90. 00000 465. 000 41, 850. 00
0330 630-80360  Drum Channel i zi ng Device 150. 000 135. 000
EACH 15. 000 472.50
31. 50000 150. 000 4,725.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 27.000
EACH 3. 000 94. 50
31.50000 30. 000 945. 00
0340 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 27.000
EACH 3.000 94. 50
31. 50000 30. 000 945. 00
0345 630-80367 Portable Traffic Speed Monitor 4.000 3. 600
EACH 0. 400 380. 00
950. 00000 4. 000 3, 800. 00
0350 630-80370 Concrete Barrier (Tenporary) 288. 000 259. 200
LF 28. 800 1, 440. 00
50. 00000 288. 000 14, 400. 00
0355 630-80380 Traffic Cone 1, 300. 000 1, 170. 000
EACH 130. 000 2, 600. 00
20. 00000 1, 300. 000 26, 000. 00
0360 630-80384 Tubul ar Mar ker 15. 000 13. 500
EACH 1.500 52.50
35. 00000 15. 000 525. 00
0365 630-80440 Portabl e Rumble Strips (Tenporary) 18. 000 16. 200
EACH 1. 800 1,413.00
785. 00000 18. 000 14, 130. 00
0370 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0375 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 1.800
(Tenporary)
EACH 0. 200 530. 00
2, 650. 00000 2.000 5, 300. 00
0380 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0.00
0385 630-85041  Mbbile Attenuator 67.000 57.000
DAY 10. 000 1, 650. 00

165. 00000 67.000 11, 055. 00



CONTI D:

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0760

0765

0770

630- 86801

700- 70010

700- 70011

700-70012

700- 70016

700-70018

700- 70019

700- 70023

630- 80344

630- 00001

202- 00246

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal (Tenporary)

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

Const Traf Sign (Spec) -

CO #003

Pilot Car Operation -

CO #004

Rem Asphal t Mat (Pl ani ng) (Special) - CO #005

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
5, 500. 00000
0. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
143, 417. 500
FA
1. 00000
0. 000
FA
1. 00000
155, 832. 580
FA
1. 00000
86, 867. 220
FA
1. 00000
2, 200. 000
FA
1. 00000
20. 000
SF
19. 43000
143. 000
HOUR
53. 00000
1, 404. 000
sy

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

0. 000
0. 000
0. 000

1, 500. 000
0. 000

1, 500. 000

0. 000
143, 417.
143, 417.

500
500

0. 000
0. 000
0. 000

155, 832.
0. 000
580

580

155, 832.

86, 927.
- 60.

960
740

86, 867. 220

2, 200.
0. 000
000

000

2, 200.

18. 000
2.000
20. 000

. 250
0. 750
. 000

1, 404. 000
0. 000

1, 404. 000

Page 9
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550.

143, 417.

- 60.

38.

39.

00

.00

.00

50

.00

.00

74

.00

86

75

.00

10: 15: 06

AMOUNT

5, 500.

1, 500.

143, 417.

155, 832.

86, 867.

2, 200.

388.

7,579.

14, 040.

00

.00

00

50

.00

58

22

00

60

00

00



CONTI D

C20842

NHPP0402- 092

20842-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 10
ESTI MATE RUN 11/ 05/ 2018

CAT NO0200

0775 900-00014

0800 900-00014

0805 900- 00006

CAT NO0201

0435 202-00220

0440

203- 00100

0445

206- 00510

0450

208- 00103

0455

208- 00105

0460

208- 00207

0465 304-01000

CURRENT AMT $ 5, 984, 060.89 $

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Added Item (Lunmp Sum)/ Mobilization for MIling 1. 000
Pat ches - CO #005
LS
1, 000. 00000
Added Item (Lunp Sum)/ - Steel Sign Post - CO #007 1. 000
LS
1, 000. 00000
Added Item (Dol lar)/ Price Reduction - Overweight -40. 000
Trucks - CO #008
DOL
1. 00000
CAT 0200
FROST HEAVE/ SURG CAL REPAI R
Renoval of Asphalt Mat 3, 824. 000
Sy
13. 00000
Muick Excavation 3, 022. 000
cY
40. 00000
Filter Material (C ass A) 981. 000
cy
105. 00000
Renoval and Di sposal of Sedinment (Labor) 1. 000
HOUR
35. 00000
Renoval and Disposal of Sediment (Equipnent) 0. 000
HOUR
165. 00000
Erosi on Control Managenent 8. 000
DAY
300. 00000
Aggregat e Base Course (Cass 1) 562. 230
TON

37. 00000

10: 15: 06
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
1. 000
0. 000 0. 00
1. 000 1, 000. 00
0. 000
1. 000 1, 000. 00
1. 000 1, 000. 00
0. 000
-40. 000 -40.00
-40. 000 -40. 00

826, 637.87 $ 5, 984, 060. 89

3, 824. 000
0. 000 0. 00

3, 824. 000 49,712. 00

3, 022. 000
0. 000 0.00

3, 022. 000 120, 880. 00

981. 000
0. 000 0. 00

981. 000 103, 005. 00

1. 000
0. 000 0.00
1. 000 35. 00

0. 000
0. 000 0. 00
0. 000 0. 00

8. 000
0. 000 0.00

8. 000 2,400. 00

562. 230
0. 000 0. 00

562. 230 20, 802. 51



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0470 304-06000 Aggregate Base Course (Cl ass 6) 3, 259. 570 3, 259. 570
TON 0. 000 0. 00
39. 00000 3, 259.570 127, 123. 23
0475 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 803. 910 1, 803. 910
TON 0. 000 0. 00
150. 00000 1,803.910 270, 586. 50
0480 420-00132  Geotextile (Separator) (Cl ass 1) 175. 000 175. 000
SY 0. 000 0. 00
2. 00000 175. 000 350. 00
0485 420-00134  Geotextile (Separator) (C ass 3) 3,961. 000 3, 961. 000
SY 0. 000 0. 00
1. 75000 3, 961. 000 6,931.75
0490 506-01020 Geogri d Rei nf orcenent 3, 504. 000 3, 504. 000
SY 0. 000 0. 00
2. 65000 3, 504. 000 9, 285. 60
0495 605-00060 6 Inch Perforated Pipe Underdrain 2,737.000 2,737.000
LF 0. 000 0. 00
25. 00000 2,737.000 68, 425. 00
0500 605-84100  Subsurface Drain Qutlet Structure 10. 000 0. 000
EACH 10. 000 3, 000. 00
300. 00000 10. 000 3, 000. 00
0780 203-01565 Hydraul i c Excavator - with Breaker Attachment - Rock 123. 000 0. 000
Excavation CO #006
HOUR 123. 000 16, 728. 00
136. 00000 123. 000 16, 728. 00
0785 203-01565  Hydraulic Excavator - with Tiger Teeth - Rock 115. 000 0. 000
Excavation - CO #006
HOUR 115. 000 15, 640. 00
136. 00000 115. 000 15, 640. 00
0790 203-01590 Front End Loader (Rubber) - Rock Excavation - CO #006 104. 000 0. 000
HOUR 104. 000 10, 088. 00

97. 00000 104. 000 10, 088. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0795 203-02330 Laborer - Rock Excavation - CO #006 88. 000 0. 000
HOUR 88. 000 2,728.00
31. 00000 88. 000 2,728.00

CAT 0201 CURRENT AMI $  827,720.59$ 48,184.00% 827,720.59
CAT NO0202 CULVERT MP 151.92

0505 201-00000 Clearing and G ubbing 1. 000 1.000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0510 202- 00020 Renoval of Concrete Box Cul vert 1.000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0515 202-00220 Renoval of Asphalt Mat 172. 000 172. 000
SY 0. 000 0. 00
13. 00000 172. 000 2, 236. 00
0520 203-00060 Enbanknent Material (Conplete In Place) 440. 000 0. 000
cY 440. 000 13, 200. 00
30. 00000 440. 000 13, 200. 00
0525 203-01515 Backhoe (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0530 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0535 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0540 203-01597 Pot hol i ng 15. 000 15. 000
HOUR 0. 000 0. 00
320. 00000 15. 000 4,800. 00
0545 206-00000  Structure Excavation 224.000 224.000
cY 0. 000 0. 00

75. 00000 224.000 16, 800. 00



CONTI D

PREV QTY/

CAT NO0202

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

206- 00100

206- 01781

206- 01782

207-00210

207- 00305

208- 00002

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON
CULVERT MP 151.92
Structure Backfill (O ass 1)

Shoring (Area 1)

Shoring (Area 2)

St ockpi | e Topsoi |

Wet | and Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
cy
90. 00000
1. 000
LS
24, 000. 00000
1. 000
LS
7, 500. 00000
26. 000
cy
36. 00000
26. 000
cy
65. 00000
489. 000
LF
20. 00000
106. 000
LF
8. 00000
1. 000
EACH
10, 000. 00000
0. 000
EACH
2, 000. 00000
15. 000
HOUR
35. 00000
0. 000
HOUR

165. 00000

QrY TH'S PERI OD
QTY TO DATE

25.

174
315.
489.

11.

. 490
.510
. 000

. 000
. 000
. 000

. 000
. 000
. 000

700

. 300
26.

000

. 000
26.
26.

000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
15.

000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 11/ 05/ 2018

10, 575

10

1,690

6, 300

140.

90

.00

.00

80

00

00

.00

.00

.00

00

.00

10: 15: 06

AMOUNT

19, 440

24,000

7,500

936.

1,690

9, 780

848.

10, 000

525.

00

00

00

00

00

00

00

00

.00

00

.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0605 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0610 208-00207 Erosi on Control Managenent 8. 000 6. 000
DAY 2.000 600. 00
300. 00000 8. 000 2, 400. 00
0615 212-00006 Seeding (Native) 0. 600 0. 000
ACRE 0. 600 960. 00
1, 600. 00000 0. 600 960. 00
0620 212-00028  Seeding (Weétlands) 0. 100 0. 000
ACRE 0.100 475. 50
4, 755. 00000 0. 100 475. 50
0625 212-00032 Soi | Condi tioning 0. 600 0. 000
ACRE 0. 600 1,410.00
2, 350. 00000 0. 600 1, 410. 00
0630 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 000
ACRE 0. 600 3, 120. 00
5, 200. 00000 0. 600 3, 120. 00
0635 213-00150 Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0640 214-00000 Landscape Mai ntenance 0. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0.00
0645 214-00350 Deci duous Shrub (5 Gallon Container) 0. 000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0. 00
0650 214-00506 Evergreen Tree (6 Foot) (Ball and Burl ap) 0. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0.00
0655 214-01010 Brush Layer Cutting 250. 000 0. 000
EACH 250. 000 2,387.50

9. 55000 250. 000 2,387.50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0660 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 894. 000 0. 000
d ass
534 894. 000 4,023.00
4.50000 894. 000 4,023. 00
0665 240-00001 Wldlife Biologist 2.000 2.000
DAY 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0670 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0675 304- 06000 Aggr egat e Base Course (C ass 6) 84. 370 30. 620
TON 53. 750 2,096. 25
39. 00000 84.370 3,290. 43
0680 403-34701 Hot Mx Asphalt (G ading SX) (75) 123. 600 0. 000
TON 123. 600 6, 674. 40
54. 00000 123. 600 6, 674. 40
0685 411-03355 Asphalt Cenent Performance Gade (PG 58-34) 6. 350 0. 000
TON 6. 350 1, 905. 00
300. 00000 6. 350 1, 905. 00
0690 411-10255 Emul sified Asphalt (Sl ow Setting) 25. 000 0. 000
GAL 25.000 75. 00
3. 00000 25. 000 75. 00
0695 506-00212 Riprap (12 Inch) 30. 000 0. 000
cY 30. 000 12, 000. 00
400. 00000 30. 000 12, 000. 00
0700 601-03030 Concrete Class D (Box Cul vert) 48. 000 48. 000
cy 0. 000 0. 00
1, 000. 00000 48. 000 48, 000. 00
0705 602-00020 Rei nforcing Steel (Epoxy Coat ed) 3,017. 000 3,017. 000
LB 0. 000 0. 00
1. 25000 3,017. 000 3,771.25
0710 603-70607  6x7 Foot Concrete Box Cul vert (Precast) 74.000 74.000
LF 0. 000 0. 00

900. 00000 74.000 66, 600. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20842-BI D ESTI MATE RUN 11/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0006 10: 15: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0715 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 338. 000 0. 000
LF 338. 000 6, 422. 00
19. 00000 338. 000 6, 422. 00
0720 606- 02003 End Anchorage (Nonflared) (31 Inch M3S) 1. 000 0. 000
EACH 1. 000 2,330.00
2, 330. 00000 1. 000 2, 330. 00
0725 606-02005 End Anchorage (Flared) (31 Inch MGS) 1. 000 0. 000
EACH 1. 000 2,325.00
2,325. 00000 1. 000 2,325.00
0730 607-11525 Fence (Pl astic) 176. 000 176. 000
LF 0. 000 0. 00
4.00000 176. 000 704. 00
0735 621-00450 Det our Pavenent 357. 000 357. 000
5% 0. 000 0.00
35. 00000 357. 000 12, 495. 00
0740 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0202 CURRENT AMI $  320,123.08$ 78,720.35%  320,123.08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0755 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 95, 000. 00 $ 0.00% 95, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,226, 904.56 $ 953,542.22 % 7, 226, 904. 56



